

Government of the People's Republic of Bangladesh  
Office of the Principal  
Technical Teachers' Training College  
Tajgaon, Dhaka-1208  
**ANNUAL PROCUREMENT PLAN**

Budget -: REVENUE

Ministry/ Division : Ministry of Education/Tech. & Mad. Edu. Div./Directorate of Technical Education  
Agency : Technical Teachers' Training College  
Procuring Entity Name & Code : Principal, Engr. Md. Khaled Hossain, 160-02-05-132532-0000

Package	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Supply of Furniture (4112314)	Annexure-1		OTM/NCT (e-GP)	HOPE	GOB	2.50	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
2.	Supply of Engineering & Other Equipment's (4112304)	Annexure-2		OTM/NCT (e-GP)	HOPE	GOB	100.00	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
3.	Supply of Raw Materials and Spare Parts (3256105)	Annexure-3		OTM/NCT (e-GP)	HOPE	GOB	2.00	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
4.	Supply of Cleaning Equipment (3211102)	Annexure-4		OTM/NCT (e-GP)	HOPE	GOB	1.00	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
5.	Supply of Office Equipments (4112310)	Annexure-5		OTM/NCT (e-GP)	HOPE	GOB	2.00	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
6.	Supply of Computer Accessories (3255101)	Annexure-6		OTM/NCT (e-GP)	HOPE	GOB	4.00	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
7.	Supply of Learning Materials (4112312)	Annexure-7		OTM/NCT (e-GP)	HOPE	GOB	2.50	Planned Dates		02.10.2023	23.10.2023	06.11.2023	13.11.2023	20.11.2023	18.12.2023	15.01.2024		
								Planned Days		0	21	14	07	07	28	28	105	
								Actual Days										
8.	Repair of Computer (3258103)	Annexure-9		RFQM/NCT	PE	GOB	1.00											10
9.	Repair of Furniture (3258102)	Annexure-10		RFQM/NCT	PE	GOB	1.00											10
10.	Fittings & Fixtures (3258127)	Annexure-11		RFQM/NCT	PE	GOB	1.00											10
11.	Repair of Others Machinerics & Equipment's (3258105)	Annexure-12		RFQM/NCT	PE	GOB	0.5											10

Checked  
&  
Verified

*[Signature]*  
05/11/23

সিনিয়র অফিসার  
মহানগরী পরিদপ্তার-৩  
(প্রশাসনিক ও প্রশিক্ষণ)  
কারিগরি শিক্ষা পরিদপ্তার, ঢাকা

Package	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
12.	Repair of Residential Building (3258106)	Annexure-13		RFQM/NCT	PE	GOB	1.00										10
13.	Repair of Building & Constructions (3258108)	Annexure-14		RFQM/NCT	PE	GOB	0.80										10
14.	Repair of Office Equipment (3258104)	Annexure-15		RFQM/NCT	PE	GOB	1.00										10
15.	Dress (3256106)	Annexure-16		RFQM/NCT	PE	GOB	1.50										10
16.	Supply of Books & Journals(3211127)	Annexure-17		RFQM/NCT	PE	GOB	1.50										10
17.	Supply of Sports Item(3256107)	Annexure-18		RFQM/NCT	PE	GOB	1.00										
Total value of Goods Procurement							124.3										

Checked  
&  
Verified

*[Signature]*  
৩০/৭/২৬

মোঃ হাবিবুর রহমান  
সহকারী পরিচালক-১  
(প্রশাসন ও হিসাব)  
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

*[Signature]*  
২০/০৭/২৬  
(প্রকৌ. মোঃ খান্নাদ হোসেন)  
উপস্থাপক অতিঃ দায়িত্ব  
টেকনিক্যাল টিচার ট্রেনিং কলেজ  
তেজগাঁও, ঢাকা-১২০৮।